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LONDON’S SPORTING VILLAGE

PHASE 1A
EXCELSIOR BUILDINGS
LATE 2012 - EARLY 2015
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 1B
ORION BUILDING

LATE 2012 - EARLY 2015
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 2
TIMBER WHARF BUILDINGS 1 & 2

MID 2015 - EARLY 2018
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 3
STOCKHOLM BUILDINGS 1 & 2

EARLY 2018 - MID 2020
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 4
(SENEGAL 1 & 2, STADIUM AVENUE

AND STADIUM 1 & 2)
MID 2020 - LATE 2021
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 5A
(BOLINA NORTH 1 & 2 BOLLINA 

WEST)
LATE 2021 - LATE 2024
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SURREY CANAL
LONDON’S SPORTING VILLAGE

PHASE 5B
(BOLINA EAST)

LATE 2024 - LATE 2026
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Note:

1.  Site accommodation to be 
provided off site or in a 
completed plot - To be 
decided.

2.  Materials delivery and  
construction holding area 
to be provided off site.
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